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1.  Originator

Kathleen L. Carr

2.  Log Date:

10/15/01

3.  CCR #:

  01-0808

4. Rev:

-

5.  Tel:

301-883-4173

6. Rm #:

3021

7. Dept.

Synergy

8. CCR Title: Install JDOM COTS on EDF (f2acg01) and PVC (p0dig06) hosts for Synergy Data Pool

9. Originator Signature/Date

      Kathleen L. Carr     /s/     10/15/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/19/01

13.  Office Manager Signature/Date

Rita Bergman     /s/     /10/15/01

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
none

17. Schedule
Impact:
          

18.   CI(s) Affected:Synergy Data Pool
Insert

19.  Release Affected by this Change:
5A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The Data Pool Insert utility is responsible for converting ECS metadata to XML for storage on the Data Pool disks.   This
functionality is implemented in java, using a COTS product called JDOM (beta version 7).

24.  Proposed Solution:  (use additional sheets if necessary)
Install JDOM (beta version 7) on f2acg01 and p0dig06.

25.  Alternate Solution:  (use additional sheets if necessary)
none

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Data Pool Insert functional and performance testing cannot complete.   Data Pool PSR date will be impacted.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Functional testing is scheduled to begin in the EDF on or about 10/17/01, and performance testing in the PVC is scheduled
to begin on or about 10/22.   The JDOM COTS will be needed as soon as possible for this testing to complete.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange, Byron Peters           10/17/01

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 3/29/01 ECS/EDF/SCDV/M&O


